					Risk assesment								
					Project description: Spring Boot API								
				Project owner: Michael Hritc			u						
Risk ID	Date	Risk Area	Risk Descpription	Probability			Risk Level		Project impact		Response Strategy		
1	07.02.2022	Memory problems	I had to recap from recordings		M				Н	Delayed my start with 24hrs		Watched recordings at x2 speed	
2	08.02.2022	Finding resources	Investigating on Youtube			Н		М		Delayed my start with 24hrs		Asked people for right links	
3	09.02.2022	Remembering Git	Not having enough knowledge	L					Н	Being uncertain of methods, can impact		Asked questions and watched tutorials	
4	10.02.2022	Learning Testing on the go	Testing is complextoo complex			Н			Н	It needs practice to achieve 100% coverage		Ran 300+ tests in the past few days	
5	11.02.2022	Asking help from colleagues	I am lucky to have amazing colleagues	L			L			Wasted others precious time		I was in calls few times trying to ask help	